



August 30, 2021

Michael D. Vinson  
Director of Business Services  
Hamilton County School District  
5683 US Highway 129 South, Suite 1  
Jasper, Florida 32052  
Email: [michael.vinson@hamiltonfl.com](mailto:michael.vinson@hamiltonfl.com)

**Re: GMP Submittal**  
Project: Security Fencing Upgrades & Marquee Ground Sign  
Jasper, FL

Michael,

Enclosed is our Guaranteed Maximum Price (GMP) Submittal for the above-referenced project which represents the cost for the Security Fencing Upgrades and the Marquee Ground Sign in the amount of \$645,555. This submittal is based on the documents listed in Section 5, clarifications in Section 2 and review comments on August 24, 2021.

- Guaranteed Maximum Price is \$645,555
  - GMP includes the cost for Alternate #1 – Underground fiber to the Marquee Sign of \$15,520
  - GMP includes the cost for Alternate #2 – Underground fiber to the Southeast and Southwest gates for \$40,512

Also enclosed is the draft AIA A221 Work Order Agreement between the Owner and Construction Manager. Please review and return it with any required mark ups. I will then update and send the final version to you with this GMP submittal.

Thank you for this opportunity, and we look forward to receiving Hamilton County School District's work order agreement for the construction phase of this project to begin the procurement process. We are available at your convenience to answer any question that you may have regarding this proposal.

Sincerely,

**ALLSTATE CONSTRUCTION, INC.**

  
Theron Moore  
Senior Project Manager

**APPROVED BY HAMILTON SCHOOL BOARD**

**ON** 9-7-21  
  
**SUPERINTENDENT**

cc: Greg Kelley, CRA Architects

# DRAFT AIA® Document A221™ - 2018

## Work Order for use with Master Agreement Between Owner and Contractor

WORK ORDER number «One» made as of the «30<sup>th</sup>» day of «August» in the year «2021»  
(In words, indicate day, month, and year.)

BETWEEN the Owner:  
(Name, legal status, address, and other information)

«Hamilton County School District»  
«5683 US Highway 129 South, Suite 1  
Jasper, Florida 32052»  
«Telephone Number: (386) 792-7818»  
«»

and the Contractor:  
(Name, legal status, address, and other information)

«Allstate Construction, Inc.»  
«5718 Tower Road»  
«Tallahassee, Florida 32303»  
«Telephone Number: (850) 514-1004»

for the following PROJECT:  
(Name, location, and detailed description)

«Hamilton County School District»  
«Security Fencing Upgrades & Marquee Ground Sign»  
«5683 US Highway 129 South, Suite 1  
Jasper, Florida 32052»  
«Continuing Service Contract»

The Architect for the Project:  
(Name, legal status, address, and other information)

«Clemons, Rutherford & Associates, Inc.»  
«2027 Thomasville Road»  
«Tallahassee, Florida 32308»  
«Telephone Number: (850) 385-6153»

### THE CONTRACT

This Work Order, together with the Contract Documents enumerated herein, including the Master Agreement between Owner and Contractor dated the «23<sup>rd</sup>» day of «March» in the year «2021»  
(In words, indicate day, month, and year.)

form the Contract.

The Owner and Contractor agree as follows.

Formatted: Superscript

ADDITIONS AND DELETIONS:  
The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An Additions and Deletions Report that notes added information as well as revisions to the standard form text is available from the author and should be reviewed.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

This document provides the Contractor's scope of Work, and related information, and is intended to be used with AIA Document A221™-2018, Standard Form of Master Agreement Between Owner and Contractor where Work is provided under multiple Work Orders.

Formatted: Superscript

ELECTRONIC COPYING of any portion of this AIA® Document to another electronic file is prohibited and constitutes a violation of copyright laws as set forth in the footer of this document.

## TABLE OF ARTICLES

- 1 THE WORK OF THIS WORK ORDER
- 2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
- 3 CONTRACT SUM
- 4 PAYMENTS
- 5 INSURANCE AND BONDS
- 6 PARTY REPRESENTATIVES
- 7 ENUMERATION OF CONTRACT DOCUMENTS

### ARTICLE 1 THE WORK OF THIS WORK ORDER

The Contractor shall execute the Work described in the Contract Documents enumerated in Article 7 of this Work Order, and any modifications issued after execution of this Work Order, except as specifically indicated in the Contract Documents to be the responsibility of others.

### ARTICLE 2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 2.1 The date of commencement of the Work shall be:  
(Check one of the following boxes.)

☐ The date of this Work Order.

☒ A date set forth in a notice to proceed issued by the Owner to be proceeded by receipt of all applicable permits.

☐ Established as follows:  
(Insert a date or a means to determine the date of commencement of the Work.)

☐

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this Work Order.

§ 2.2 The Contract Time shall be measured from the date of commencement.

#### § 2.3 Substantial Completion

§ 2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve Substantial Completion of the entire Work:

(Check the appropriate box and complete the necessary information.)

☐ Not later than  (  ) calendar days from the date of commencement of the Work.

☒ By the following date: to be established in the Owner's Notice-to-Proceed document.

§ 2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial Completion of such portions by the following dates:

Portion of Work

Substantial Completion Date



§ 2.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 2.3, liquidated damages, if any, shall be assessed as set forth in Section 3.6.

### ARTICLE 3 CONTRACT SUM

§ 3.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be one of the following:

(Check the appropriate box.)

- ☐ Stipulated Sum, in accordance with Section 3.2 below
- ☐ Cost of the Work plus the Contractor's Fee, in accordance with Section 3.3 below
- ☒ Cost of the Work plus the Contractor's Fee with a Guaranteed Maximum Price, in accordance with Section 3.4 below
- ☐ Other, in accordance with Section 3.5 below

(Based on the selection above, complete Section 3.2, 3.3, 3.4 or 3.5 below.)

#### § 3.2 Stipulated Sum

§ 3.2.1 The Stipulated Sum shall be  (\$  ), subject to additions and deductions as provided in the Contract Documents.

§ 3.2.2 The Stipulated Sum is based upon the following alternates, if any, which are described in the Contract Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the Owner is permitted to accept other alternates subsequent to the execution of this Work Order, attach a schedule of such other alternates showing the change in the Stipulated Sum for each and the deadline by which the alternate must be accepted.)

#### § 3.2.3 Unit prices, if any:

(Identify the item and state the unit price and any applicable quantity limitations.)

Item	Units and Limitations	Price per Unit (\$0.00)
<input type="text"/>	<input type="text"/>	<input type="text"/>

#### § 3.2.4 Allowances, if any, included in the Stipulated Sum:

(Identify each allowance.)

Item	Price
<input type="text"/>	<input type="text"/>

#### § 3.3 Cost of the Work plus Contractor's Fee

§ 3.3.1 The Cost of the Work is as defined in Exhibit A, Determination of the Cost of the Work.

§ 3.3.1.1 The following costs are subject to the Owner's prior approval:

#### § 3.3.2 The Contractor's Fee:

(State a lump sum, percentage of Cost of the Work or other provision for determining the Contractor's Fee and the method of adjustment to the fee for changes in the Work.)



§ 3.4 Cost of the Work plus Contractor's Fee with a Guaranteed Maximum Price

§ 3.4.1 The Cost of the Work is as defined in Exhibit A, Determination of the Cost of the Work.

§ 3.4.1.1 The following costs are subject to the Owner's prior approval:

«General Conditions, Insurance Bonds, Offsite Personnel Costs.»

§ 3.4.2 The Contractor's Fee:

(State a lump sum, percentage of Cost of the Work or other provision for determining the Contractor's Fee and the method of adjustment to the fee for changes in the Work.)

«Refer to the Guaranteed Maximum Price (GMP) Exhibit A.»

§ 3.4.3 Guaranteed Maximum Price

§ 3.4.3.1 The sum of the Cost of the Work and the Contractor's Fee is guaranteed by the Contractor not to exceed ~~«Six Hundred Forty-Five Thousand Five Hundred Fifty-Five dollars and zero cents.» (\$645,555-«)~~, subject to additions and deductions by changes in the Work as provided in the Contract Documents. This maximum sum is referred to in the Contract Documents as the Guaranteed Maximum Price. ~~Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the Contractor without reimbursement by the Owner.~~  
(Insert specific provisions if the Contractor is to participate in any savings.)

«All savings to be returned to the Owner.»

§ 3.4.3.2 The Guaranteed Maximum Price is based on the following alternates, if any, which are described in the Contract Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the Owner to accept other alternates subsequent to the execution of this Work Order, attach a schedule of such other alternates showing the amount for each and the date when that amount expires.)

«Alternate #1 – Underground fiber to the Marquee Sign of \$15,520  
Alternate #2 – Underground fiber to the Southeast and Southwest gates for \$40,512.»

§ 3.4.3.3 Unit Prices, if any:

(Identify the item and state the unit price and any applicable quantity limitations.)

Item	Units and Limitations	Price Per Unit (\$0.00)
------	-----------------------	-------------------------

§ 3.4.3.4 Allowances, if any, included in the Guaranteed Maximum Price:

(Identify each allowance.)

Item	Price
See Section 2 – Clarifications and Section – Detailed Estimate within the GMP Exhibit A.	

§ 3.4.3.5 Assumptions, if any, on which the Guaranteed Maximum Price is based:

«Refer to the Guaranteed Maximum Price (GMP) Exhibit A for detailed cost breakdowns, assumptions and clarifications, and other information.»

§ 3.4.3.6 To the extent that the Contract Documents are anticipated to require further development, the Guaranteed Maximum Price includes the costs attributable to such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required, shall be incorporated by Change Order.

§ 3.4.3.7 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-upon assumptions contained in Section 3.4.3.5. The Owner shall promptly furnish such revised Contract Documents to the Contractor. The Contractor shall notify the Owner and Architect of any inconsistencies between the agreed-upon assumptions contained in Section 3.4.3.5 and the revised Contract Documents.

#### § 3.5 Other

§ 3.5.1 The Contract Sum shall be determined in accordance with the following:  
(Insert a description of how the Contract Sum will be determined.)

~~«Cost of work plus insurance and bonds, plus Contractor's overhead and profit.»~~

§ 3.6 Liquidated damages, if any:  
(Insert terms and conditions for liquidated damages, if any.)

« »

#### ARTICLE 4 PAYMENTS

§ 4.1 Payments shall be in accordance with Article 3 of the Master Agreement, except as indicated below:  
(Indicate all payment terms that differ from those set forth in the Master Agreement, such as period covered by each Application for Payment or date upon which each Application for Payment is due.)

« »

§ 4.2 Retainage will be withheld in accordance with Article 3 of the Master Agreement, except as indicated below:  
(Indicate all retainage terms that differ from those set forth in the Master Agreement, such as retainage amount, items not subject to retainage, terms for reduction, or limitation of retainage.)

« »

#### ARTICLE 5 INSURANCE AND BONDS

§ 5.1 Insurance shall be in accordance with Article 15 of the Master Agreement, except as indicated below:  
(Insert any insurance requirements that differ from those stated in the Master Agreement, such as coverage types, coverage limits, and durations for professional liability or other coverages.)

« »

§ 5.2 In addition to insurance requirements in the Master Agreement, the Contractor shall carry the following types of insurance.  
(List below any other insurance coverage to be provided by the Contractor, not otherwise set forth in the Master Agreement, and any applicable limits.)

Coverage

Limits

~~§ 5.3 Pursuant to section 15.1.7 of the Master Agreement, the Contractor shall procure Professional Liability insurance covering performance of the professional services, with policy limits of not less than «-» (\$ «-») per claim and «-» (\$ «-») in the aggregate.~~

~~§ 5.4 Pursuant to section 15.1.8 of the Master Agreement, the Contractor shall procure Pollution Liability insurance, with policy limits of not less than «-» (\$ «-») per claim and «-» (\$ «-») in the aggregate.~~

~~§ 5.5 Pursuant to section 15.1.9 of the Master Agreement, the Contractor shall procure a Combined Professional Liability and Pollution Liability insurance policy, with combined policy limits of not less than «-» (\$ «-») per claim and «-» (\$ «-») in the aggregate.~~

§ 5.6 The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located, as follows:

(Specify type and penal sum of bonds.)

Type	Penal Sum (\$0.00)
Payment Bond	100%
Performance Bond	100%

Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or contain provisions identical to AIA Document A312™, current as of the date of this Work Order.

#### ARTICLE 6 PARTY REPRESENTATIVES

§ 6.1 The Owner identifies the following representative in accordance with Section 1.4.1 of the Master Agreement:  
(List name, address, and other information.)

«Michael Vinson »  
«5683 US Highway 129 South, Suite 1  
Jasper, Florida 32052»  
«Telephone Number: (386) 792-7818 »  
«»  
«»  
«Email Address: michael.vinson@hamiltonfl.com»

§ 6.2 The Contractor identifies the following representative in accordance with Section 1.5.1 of the Master Agreement:  
(List name, address, and other information.)

«Scott Brewer-»  
«Allstate Construction Inc.-»  
«5718 Tower Road-»  
«Tallahassee, FL 32303 »  
«Telephone Number: (850) 514-1004-»  
«Email Address: sbrewer@allstateconstruction.com-»

#### ARTICLE 7 ENUMERATION OF CONTRACT DOCUMENTS

§ 7.1 The Contract Documents are defined in Section 5.2 of the Master Agreement and, except for Modifications issued after execution of this Work Order, are enumerated in the sections below.

§ 7.1.1 This Work Order

§ 7.1.2 The Master Agreement

§ 7.1.3 The Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages

§ 7.1.4 The Specifications:  
(Either list the Specifications here or refer to an exhibit attached to this Work Order.)

«Referenced Section 5 – List of Documents in the GMP, Exhibit A.-»

Section	Title	Date	Pages

§ 7.1.5 The Drawings:  
(Either list the Drawings here or refer to an exhibit attached to this Work Order.)



« Referenced Section 5 -- List of Documents in the GMP, Exhibit A. »

Number	Title	Date
--------	-------	------

§ 7.1.6 The Addenda, if any:

Number	Date	Pages
Referenced Section 5 -- List of Documents in the GMP, Exhibit A.		

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding requirements are enumerated in this Article 5.

§ 7.1.7 Additional documents, if any, forming part of the Contract Documents:  
(List here any additional documents that are intended to form part of the Contract Documents.)

« »

This Work Order entered into as of the day and year first written above.

OWNER (Signature)

«Michael Vinson » «, Director of Business Services»

(Printed name and title)

CONTRACTOR (Signature)

«Scott Brewer» «, President »

(Printed name and title)



**Security Fencing Upgrades &  
Marquee Ground Sign Project**

Jasper, FL

Guaranteed Maximum Price (GMP)  
Exhibit A

August 30, 2021

---



**GMP Submittal  
Exhibit A**

Security Fencing Upgrades &  
Marquee Ground Sign Project

Jasper, FL

**TABLE OF CONTENTS**

SECTION 1	Summary Letter
SECTION 2	Clarifications
SECTION 3	Detailed Estimate
SECTION 4	Schedule
SECTION 5	List of Documents
SECTION 6	Bid Tabulations
SECTION 7	Pre-Bid Agenda & Attendance Sheet
SECTION 8	Project Advertisement
SECTION 9	Subcontractor Solicitation



## SECTION 1 – PROJECT SUMMARY

August 30, 2021

### GMP Includes:

- Installation of the balance of perimeter fencing. This is approximately 3,300 lineal feet (3/4 mile) of six foot high chain link fencing.
- Manual gates for personnel and equipment at locations shown on the drawings.
- Three automatic opening gates with barrier arm gates at the main entrance.
- A masonry marquee ground sign with DAKTRONICS outdoor messaging display. Sign will also have a school logo panel.
- Extension of the existing electrical service to the new automatic gates and to the new marquee ground sign.
- Extension of the existing data communication system to the new automatic gates and to the new marquee ground sign.
- Includes an allowance for permits and application fees.
- Alternate pricing for the underground fiber to the Marquee Sign, Southeast and Southwest gates.

### Pricing Summary

- Guaranteed Maximum Price is \$645,555
- GMP includes the cost for Alternate #1 – Underground fiber to the Marquee Sign of \$15,520
- GMP includes the cost for Alternate #2 – Underground fiber to the Southeast and Southwest gates for \$40,512
- See Section 3 – Detailed Estimate for breakdown of pricing.

### Schedule

- Construction duration is 11 weeks (80 calendar days) from receipt of Notice to Proceed and required permits. Schedule is also dependent on the delivery of material and will be adjusted accordingly when material delivery dates have been confirmed.

## SECTION 2 - CLARIFICATIONS

August 30, 2021

Pricing for the above-referenced project is based on the documents referenced in Section 5 – List of Documents, and the following clarifications.

The intent of the clarifications is to provide a supplemental scope, design and pricing guide. They are included to further the Team's understanding of what is included in the scope of this project based on Allstate Construction's interpretation of the design intent and shall take precedence over the Contract Documents to meet the proposed estimates for select means, methods, or materials represented in this cost estimate.

### General

1. Insurance and payment & performance bond costs are lump-sum amounts.
2. Builders Risk insurance is included.
3. If incurred, insurance deductibles, including builder's risk insurance deductibles, are not included.
4. An allowance of \$1,500 is included for Hamilton County and other governmental permit fees.
5. Asbestos, lead, mercury, PCB, mold, radon or other hazardous, toxic or pollutant materials survey, testing or abatement is not included.
6. Hand-marked as-builts are included.
7. Davis-Bacon wages and reporting are not included.
8. This estimate remains valid until September 30, 2021.
9. An allowance of \$2,500 is included for surveying.
10. An allowance of \$3,500 is included for locating underground utilities.
11. Silt fencing is included as an allowance of \$1,500 should the requirement be required.
12. Construction phase fee and general conditions will be billed as a reimbursable cost of the work and will include a detail summary of cost reporting in each monthly invoice.
13. DPO tax savings will be utilized for the project once procurement of the material starts. Tax savings will be moved to the project contingency.
14. Construction activity leaving ruts on the shoulders of the roadway will be repaired using available contingency if required.

### Preconstruction

15. An allowance of \$5,000 is included in the GMP for the preconstruction costs. Actual costs will be billed during the first billing cycle following the approved GMP.

### Schedule

16. Work will commence when notice to proceed and required permits are issued.
17. Schedule is based on a 11 week duration (80 calendar days).
18. Schedule is dependent on the delivery of material and will be adjusted accordingly when material delivery dates have been confirmed. It is expected that some work activities, such as the sign construction, will be independent of other project activities.

### Temporary Barriers

19. Temporary barricades and flagging is included for areas of work next to sidewalks and other traffic areas.

### Exclusions

20. Grounding of the chain link fencing.
21. Coordination with the power company for permission/approval to run fiber line on poles or in easement.
22. Sodding of disturbed areas.

## **SECTION 3 – DETAILED ESTIMATE**

August 30, 2021



ALLSTATE CONSTRUCTION, INC.  
SUMMARY OF ESTIMATE



PROJECT: Security Fencing & Marquee Sign  
LOCATION: Jasper, FL

DESCRIPTION: Security Fencing & Marquee Sign

DATE: 8/27/2021  
Prepared By: Allstate Construction  
Project Size (SF): 1,000.00  
Rev: 0 B/11/21

Project Duration: 11.0 Weeks  
Job Number: 21-1823

CSI DIVISION	DESCRIPTION	LABOR	MATERIAL	SUBCONTRACT	TOTAL
1	CONSTRUCTION PHASE FEE	\$ 24,441	\$ 4,074	\$	28,515
2	GENERAL CONDITIONS		\$ 11,836	\$	11,836
3	SITework & DEMOLITION		\$ 224,600	\$	224,600
4	CONCRETE		\$ -	\$	-
5	MASONRY		\$ -	\$	-
6	STRUCTURAL & MISC STEEL		\$ 8,000	\$	8,000
7	CARPENTRY & MILLWORK		\$ -	\$	-
8	THERMAL & MOISTURE PROTECTION		\$ -	\$	-
9	DOORS & WINDOWS		\$ -	\$	-
10	FINISHES		\$ -	\$	-
11	SPECIALTIES		\$ 66,575	\$	66,575
12	EQUIPMENT		\$ -	\$	-
13	FURNISHINGS		\$ -	\$	-
14	SPECIAL CONSTRUCTION		\$ -	\$	-
15	CONVEYING SYSTEMS		\$ -	\$	-
16	HVAC - PLUMBING - FIRE PROTECTION		\$ -	\$	-
17	ELECTRICAL		\$ 169,234	\$	169,234
TOTAL DIRECT COSTS		\$ 24,441	\$ 4,074	\$ 470,245	\$ 498,760

PROJECT SUMMARY

COST CODES		Cost Type			
		LABOR	\$	24,441	
		MATERIAL	\$	4,074	
		SUBCONTRACT	\$	470,245	
		SUBTOTAL	\$	498,760	
01-002	O	Contingency	*	5%	\$ 24,938
					\$ -
					\$ -
	M	SALES & USE TAX	*		included above
		SUBTOTAL	\$		523,698
01-001	O	CM Fee	*	10.00	\$ 52,370
					\$ -
					\$ -
01-600	M	GEN. LIABILITY	*	0.380	\$ 2,208
01-600	M	BUILDERS RISK	*	0.264	\$ 1,540
01-600	M	P&P BOND		0.805	\$ 4,708
					\$ -
01-010	O	Preconstruction			\$ 5,000
					\$ -

GMP TOTAL	\$ 589,523
-----------	------------

ALTERNATES		ALTERNATES	
Marquee Sign Alternate - Underground Fiber to sign	\$ 15,520		
Gate Communication Alternate - Underground Fiber to gates	\$ 40,512		



ALLSTATE CONSTRUCTION, INC.  
SUMMARY OF ESTIMATE



Security Fencing & Marquee Sign  
Jasper, FL

Security Fencing & Marquee Sign

Date: 08/27/21  
Prepared By: Allstate Const  
Project Size (SF): 1,000  
Rev: 08/11/21

Project Duration 11 Weeks  
Job Number 21-1823

COST CODES	Cost Type	DESCRIPTION	QTY	UN	UNIT	LABOR TOTAL	MATERIAL UNIT	MATERIAL TOTAL	SUB UNIT	SUB TOTAL	TOTAL
<b>CONSTRUCTION PHASE FEE</b>											
01-662	L	Project Manager	3.30	wk		\$ 1,800.00		\$ 5,940			\$ 5,940
01-664	L	Superintendent	5.50	wk		\$ 1,600.00		\$ 8,800			\$ 8,800
01-660	L	Project Engineer		wk		\$ 820.00		\$ -			\$ -
01-652	L	O&A Accounting/ Clerical	2.75	wk		\$ 565.00		\$ 1,554			\$ 1,554
01-752		Company Vehicle Allowance- Super	11.00	wk			\$ 150.00	\$ 1,650			\$ 1,650
											\$ -
											\$ -
											\$ -
01-006	L	Payroll Burden	50.00	%		\$ 8,147					\$ 8,147
<b>CONSTRUCTION PHASE FEE</b>						\$ 24,441		\$ 1,650		\$ -	\$ 26,091
<b>CONSTRUCTION PHASE FEE TRAVEL/ VEHICLE</b>											
01-750	M	Mileage	4,800	mi			\$ 0.505	\$ 2,424			\$ 2,424
01-750	M	Air Travel (per round trip)		ea			\$ 500.00	\$ -			\$ -
01-751	M	Per Diem (Field)		day			\$ 40.00	\$ -			\$ -
01-751	M	Per Diem (Office)		day			\$ 120.00	\$ -			\$ -
01-752	M	Company Truck Allowance		wk			\$ 150.000	\$ -			\$ -
											\$ -
											\$ -
											\$ -
											\$ -
						\$ -		\$ 2,424		\$ -	\$ 2,424
<b>FACILITIES</b>											
01-542	S	Office Trailer		wk			\$ 75.00	\$ -			\$ -
01-542	S	Trailer Setup & Freight In/Out		ea				\$ 800.00		\$ -	\$ -
01-580	S	Project Signage		ls				\$ 500.00		\$ -	\$ -
01-520	S	Communications - Initial Setup		ls				\$ 300.00		\$ -	\$ -
01-511	M	Communications - Data		wk		\$ 30.00	\$ -	\$ -			\$ -
01-511	M	Communications - Cellular	11.00	wk		\$ 50.00	\$ 550				\$ 550
01-510	S	Temporary Electrical - Connection		ls				\$ 400.00		\$ -	\$ -
01-517	M	Temporary Electrical - Service		wk		\$ 50.00	\$ -	\$ -			\$ -
01-512	S	Temporary Water - Connection		ls				\$ 500.00		\$ -	\$ -
01-517	M	Temporary Water - Service		wk		\$ 25.00	\$ -	\$ -			\$ -
01-610	M	Water, Ice, Cups	5.50	wk		\$ 25.00	\$ 138				\$ 138
01-555	M	Office Supplies	2.75	Mn		\$ 25.00	\$ 69				\$ 69
01-552	M	Office Furnishings		ls			\$ -	\$ -			\$ -
01-550	M	Office Equipment		wk		\$ 50.00	\$ -	\$ -			\$ -
01-624	M	Small Tools & Consumables	11.00	wk		\$ 25.00	\$ 275				\$ 275
01-535	S	Temp. Fencing / Barricades / Dust Walls	100.00	lf				\$ 7.50	\$ 750		\$ 750
01-634	S	Waste Disposal / Hauling / Dump Fees		haul				\$ 350.00		\$ -	\$ -
01-528	M	Safety Supplies & Equipment	5.50	wk		\$ 25.00	\$ 138				\$ 138
01-513	S	Jobsite Toilet	5.50	wk				\$ 60.00	\$ 330		\$ 330
	S	Allowance for underground utility locates	1.00	ls				\$ 3,500.00	\$ 3,500		\$ 3,500
											\$ -
											\$ -
											\$ -
											\$ -
											\$ -
<b>FACILITIES</b>						\$ -		\$ 1,169		\$ 4,580	\$ 5,749
<b>MISC EXPENSES</b>											
01-709	M	FedEx / Courier / Postage		wk		\$ 25.00	\$ -	\$ -			\$ -
01-710	M	Prints & Copying	1	Mn		\$ 200.00	\$ 200				\$ 200
01-711	M	Bid Advertisement		ls		\$ 2,713.00	\$ -	\$ -			\$ -
01-617	S	Jobsite Cleanup	2.75	wk				\$ 250.00	\$ 688		\$ 688
01-712	S	Final Cleaning		sf				\$ 0.50	\$ -		\$ -
01-380	M	Photographs		wk		\$ 20.00	\$ -	\$ -			\$ -
01-725	M	Permits (Allowance)	1.00	ls		\$ 1,500.00	\$ 1,500				\$ 1,500
01-410	S	Testing		ls				\$ -	\$ -		\$ -
01-006	B	Worker Comp/General Liability/Umbrella		ls		\$ -	\$ -	\$ -	\$ -		\$ -
01-006	B	Safety Training / Training		ls		\$ -	\$ -	\$ -	\$ -		\$ -
	S	Surveying and Layout (Allowance)	1.00	LS				\$ 2,500.00	\$ 2,500		\$ 2,500
	S	Silt Fencing and erosion control (allowance)	1.00	LS				\$ 1,200.00	\$ 1,200		\$ 1,200
<b>MISC EXPENSES</b>						\$ -		\$ 1,700		\$ 4,388	\$ 6,088
<b>TOTAL - GENERAL CONDITIONS</b>						\$ 24,441		\$ 6,943		\$ 8,968	\$ 40,351



ALLSTATE CONSTRUCTION, INC.  
SUMMARY OF ESTIMATE



Security Fencing & Marquee Sign	Date: 08/27/21
	By: Allstate Constructio

Project Duration 11 Weeks  
Job Number 21-1823

Rev: 0.0 11/21

COST CODES	Cost Type	DESCRIPTION	QUANTITY	UNIT	UNIT COST	SUB NAME	MBE	TOTAL
PROJECT GENRAL REQUIRMENTS								\$ -
SITEWORK & DEMOLITION								\$ -
02-000	S	Sitework & Site Concrete	1	LS	65,100.00	Lester D Plain		\$ 65,100
		Communication pole concrete base	1	LS	-	Included above		\$ -
		Fencing & Automatic Gates	1	LS	143,000.00	B & T Fencing		\$ 143,000
		Automatic Gate	1	LS	16,500.00	Allowance		\$ 16,500
								\$ -
SITEWORK & DEMOLITION								\$ 224,600
CONCRETE								\$ -
MASONRY								\$ -
STRUCTURAL & MISC STEEL								\$ -
05-500	S	Steel - Misc.	1	LS	7,500.00	Jackson- Cook		\$ 7,500
		10' Pole for SW gate communication incl	1	LS	-	included above		\$ -
		Field Weld at sign post	1	LS	500.00	Allowance		\$ 500
								\$ -
STRUCTURAL & MISC STEEL								\$ 8,000
CARPENTRY & MILLWORK								\$ -
THERMAL & MOISTURE PROTECTION								\$ -
DOORS & WINDOWS								\$ -
FINISHES								\$ -
SPECIALTIES								\$ -
10-000	S	Sign - Includes concrete & masonry	1	LS	66,575.00	Bill's Signs & Service		\$ 66,575
	S	Re-Steel for the sign package	-	LS	1,500.00	By Bills Signs		\$ -
								\$ -
								\$ -
SPECIALTIES								\$ 66,575
EQUIPMENT								\$ -
FURNISHINGS								\$ -
SPECIAL CONSTRUCTION								\$ -
CONVEYING SYSTEMS								\$ -
HVAC - PLUMBING - FIRE PROTECTION								\$ -
ELECTRICAL								\$ -
26-000	S	Electrical	1	LS	141,000.00	Ace Electric		\$ 141,000
								\$ -
27-000	S	Data and fiber	1	LS	18,234.00	JSC Systems		\$ 18,234
								\$ -
ELECTRICAL								\$ 159,234
TOTAL - ESTIMATE DETAIL SHEETS								\$ 458,409

CLARIFICATIONS AND EXCEPTIONS:


ALLSTATE CONSTRUCTION, INC.  
SUMMARY OF ESTIMATE



Security Fencing & Marquee Sign		Security Fencing & Marquee Sign	
Jasper, FL			
Project Duration	11 Weeks	Date:	08/27/21
Project Number	21-1823	By:	Allstate Construction

Rev0 8/11/21

COST CODES	Cost Type	DESCRIPTION	SUBCONTRACTOR	TOTAL
<b>Marquee Sign Alternate - Underground Fiber to sign</b>				
26-000	S	Add buried Conduit to sign	Ace	\$ 17,000
27-000	S	Add Fiber from Bld 1000 to Sign	JSC Systems	\$ 5,775
27-000	S	Deduct Areal fiber from base bid	JSC Systems	\$ (8,849)
				\$ -
				\$ -
01-001	O	CM Fee 10.00		\$ 1,393
01-600	M	GEN. LIABILITY 0.380		\$ 53
01-600	M	BUILDERS RISK 0.264		\$ 37
01-600	M	P&P BOND 0.805		\$ 112
Marquee Sign Alternate - Underground Fiber to sign				Total \$ 15,520
<b>Gate Communication Alternate - Underground Fiber to gates</b>				
26-000	S	Add buried Conduit to SW Gate	Ace	\$ 16,000
26-001	S	Add buried Conduit to SE Gate	Ace	\$ 12,000
27-000	S	Fiber from Telcom Room to SW Gate	JSC Systems	\$ 4,050
27-001	S	Fiber from Telcom Room to SW Gate	JSC Systems	\$ 2,800
27-002	S	Provide 24V POE Media Converter at SW & SE Gate	JSC Systems	\$ 1,500
01-600	M	CM Fee 10.00		\$ 3,635
01-600	M	GEN. LIABILITY 0.380		\$ 138
01-600	M	BUILDERS RISK 0.264		\$ 96
01-600	M	P&P BOND 0.805		\$ 293
Gate Communication Alternate - Underground Fiber to gates				Total \$ 40,512
01-600	M	CM Fee 10.00		\$ -
01-600	M	GEN. LIABILITY 0.380		\$ -
01-600	M	BUILDERS RISK 0.264		\$ -
01-600	M	P&P BOND 0.805		\$ -
				Total \$ -

---


## **SECTION 4 – SCHEDULE**

August 30, 2021

The duration from receipt of Notice to Proceed and required permits to Substantial Completion is 80 calendar days with the following exceptions:

- The work will commence after the notice to proceed and building permit is established.
- See attached schedule for additional information.





## SECTION 5 – LIST OF DOCUMENTS

August 30, 2021

1. Drawings prepared by Clemons, Rutherford & Associates Inc., as referenced below.

### Marquee Ground Sign Drawings dated 06-17-2021

Sheet #	Description	Date
CS1.1	Cover Sheet and Index of Drawings	06-17-2021
A0.1	Architectural Site Plan	06-17-2021
A1.1	Signage Plan, Elevations & Section	06-17-2021
S1.1	Signage Plan, Section, Details & General Structural Notes	06-17-2021
E0.1	General Notes, Legends and Specifications	06-17-2021
E1.1	Site Plan	06-17-2021

### Security Fencing Upgrades Drawings dated 06-17-2021

Sheet #	Description	Date
CS1.1	Cover Sheet and Index of Drawings	06-17-2021
A0.1	Architectural Site Plan	06-17-2021
A1.1	Enlarged Plans	06-17-2021
A1.2	Enlarged Plans and Details	06-17-2021
E0.1	General Notes, Legends and Specifications	06-17-2021
E1.1	Site Plan	06-17-2021

2. Technical Manual prepared by Clemons, Rutherford & Associates Inc., as referenced below:

### Security Fencing Upgrades dated 06-17-2021

Section # and Description	Date
<b>DIVISION 3 – CONCRETE</b>	
SECTION 033000 – Building Concrete Work	6-17-2021
<b>DIVISION 25 – SPECIALTIES</b>	
SECTION 255000 – Integrated Automation	6-17-2021
<b>DIVISION 32 – EXTERIOR IMPROVEMENTS</b>	
SECTION 323100 – Barrier Gate Operator W/ Attachment	6-17-2021
SECTION 323113 – Chain Link Fence and Gate	6-17-2021

3. Supplements:
  - a. Supplement No. 01 dated 07-21-2021, 1 page.

---

## **SECTION 6 – BID TABULATIONS**

August 30, 2021

**BID TABULATION**

Hamilton County High School Security Fencing & Marquee Sign  
Bid Date/Time: July 27, 2021, 2:00 PM Eastern Time

Construction Manager: Allstate Construction, Inc.  
Architect: Clemons, Rutherford & Associates  
Owner: Hamilton County District Schools

Bid Tabulations for each of the following bid packages are attached:

03A & 04A - Concrete & Masonry  
05A - Misc. Steel  
10A - Marquee Sign  
26A - Electrical

27A - Communications Cabling System  
31A - Site  
32A - Fencing

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

Witnesses:

Name [Signature]

Organization Allstate Construction

Name [Signature]

Organization CRA Architects 7/27/21

Name [Signature]

Organization Hamilton County Schools 7/27/21

Craig Newson

**BID TABULATION**

Hamilton County High School Security Fencing &amp; Marquee Sign

Bid Date/Time: July 27, 2021, 2:00 PM Eastern Time

Construction Manager: Allstate Construction, Inc.

Architect: Clemons, Rutherford &amp; Associates

Owner: Hamilton County District Schools

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

		MASONRY CONSTRUCTORS	BILL'S SIGNS (COMBO)				
Bid Package:	03A & 04A - Concrete & Masonry Base Bid	\$19,980	\$66,575				
	Alternate: Concrete Foundation for Security Fence Upgrades on A/E0.1						



**BID TABULATION**

Hamilton County High School Security Fencing &amp; Marquee Sign

Bid Date/Time: July 27, 2021, 2:00 PM Eastern Time

Construction Manager: Allstate Construction, Inc.

Architect: Clemons, Rutherford &amp; Associates

Owner: Hamilton County District Schools

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

Bid Package:						
05A - Misc. Steel Base Bid						
Alternate: Stainless Steel Cover in lieu of Galvanized						
Alternate: Installation of support post at Marquee Sign						
Alternate: Installation of 10' wireless bridge						
Alternate: Installation of steel pedestal keypad stands						

**Hamilton County High School Security Fencing & Marquee Sign**  
**Bid Date/Time: July 27, 2021, 2:00 PM Eastern Time**

**Construction Manager:** Allstate Construction, Inc.

Architect: Clemons, Rutherford &amp; Associates

Owner: Hamilton County District Schools

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

[illegible]

**BID TABULATION**

Hamilton County High School Security Fencing &amp; Marquee Sign

Bid Date/Time: July 27, 2021, 2:00 PM Eastern Time

Construction Manager: Allstate Construction, Inc.

Architect: Clemons, Rutherford &amp; Associates

Owner: Hamilton County District Schools

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

		ACE ELECTRIC					
Bid Package:							
26A - Electrical Base Bid		\$141,000					
Alternate: Underground Raceway to Marquee Sign		\$17,000					
Alternate: Underground Raceway to SW Gate		\$16,000					
Alternate: Underground Raceway to SE Gate		\$12,000					

**BID TABULATION**

Hamilton County High School Security Fencing &amp; Marquee Sign

Bid Date/Time: July 27, 2021, 2:00 PM Eastern Time

Construction Manager: Allstate Construction, Inc.

Architect: Clemons, Rutherford &amp; Associates

Owner: Hamilton County District Schools

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

Bid Package:						
27A - Communication Cabling System Base Bid						
Alternate: 4 Strand OM1 Fiber to Marquee Sign						
Alternate: 4 Strand OS2 Fiber to SW Gate						
Alternate: 4 Strand OS2 Fiber to SE Gate						
Alternate: 24V POE Media Converter at SW & SE Gates						
Deductive Alternate: Aerial fiber to Marquee Sign in lieu of Alt #1						

**BID TABULATION**  
Hamilton County High School Security Fencing & Marquee Sign  
Bid Date/Time: July 27, 2021, 2:00 PM Eastern Time

**Bid Date/Time:** July 27, 2021, 2:00 PM Eastern Time

Architect: Clemons, Rutherford & Associates

**Owner: Hamilton County District Schools**

**Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.**

[illegible]



**BID TABULATION**  
Hamilton County High School Security Fencing & Marquee Sign  
Bid Date/Time: July 27, 2021, 2:00 PM Eastern Time

**Bid Date/Time:** July 27, 2021, 2:00 PM Eastern Time

Architect: Clemons, Rutherford & Associates

Owner: Hamilton County District Schools

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

[illegible]

**BID TABULATION**

Hamilton County High School Security Fencing & Marquee Sign

Bid Date/Time: August 6, 2021, 2:00 PM Eastern Time

Construction Manager: Allstate Construction, Inc.

Architect: Clemons, Rutherford & Associates

Owner: Hamilton County District Schools

Bid Tabulations for each of the following bid packages are attached:

~~03A & 04A - Concrete & Masonry~~

~~05A - Misc. Steel~~

~~40A - Marquee Sign~~

~~26A - Electrical~~

27A - Communications Cabling System

34A - Site

32A - Fencing

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

Witnesses:

Name James S. Martin

Organization Allstate Construction

Name Justin Barnett

Organization CRA Architects

Name C.N.

Organization Hamilton County School District

**BID TABULATION**

Hamilton County High School Security Fencing &amp; Marquee Sign

Bid Date/Time: August 6, 2021, 2:00 PM Eastern Time

Construction Manager: Allstate Construction, Inc.

Architect: Clemons, Rutherford &amp; Associates

Owner: Hamilton County District Schools

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

		JACKSON-COOK					
Bid Package:							
05A - Misc. Steel Base Bid		\$7,500					
Alternate: Stainless Steel Cover in lieu of Galvanized		NO BID					
Alternate: Installation of support post at Marquee Sign		NO BID					
Alternate: Installation of 10' wireless bridge		NO BID					
Alternate: Installation of steel pedestal keypad stands		NO BID					

**BID TABULATION**

Hamilton County High School Security Fencing &amp; Marquee Sign

Bid Date/Time: August 6, 2021, 2:00 PM Eastern Time

Construction Manager: Allstate Construction, Inc.

Architect: Clemons, Rutherford &amp; Associates

Owner: Hamilton County District Schools

Note: This Bid Tabulation is used to only record trade contractor bids received and is not a pricing evaluation. Subcontracts shall be awarded after trade contractor bids are reviewed for completeness. Allstate Construction reserves the right to reject any or all bids and waive any informalities or irregularities if it is deemed in the best interest of the Owner.

Bid Package:		ACE ELECTRIC	JSC SYSTEMS	DATA SET READY			
	27A - Communication Cabling System Base Bid	\$44,650	\$18,234	\$22,162			
	Alternate: 4 Strand OM1 Fiber to Marquee Sign	\$5,760	\$5,775	\$6,544			
	Alternate: 4 Strand OS2 Fiber to SW Gate	\$11,800	\$4,050	\$6,687			
	Alternate: 4 Strand OS2 Fiber to SE Gate	\$11,300	\$2,800	\$6,234			
	Alternate: 24V POE Media Converter at SW & SE Gates	\$2,700	\$1,500	\$1,145			
	Deductive Alternate: Aerial fiber to Marquee Sign in lieu of Alt #1	\$2,000	\$8,844	\$11,462			

## **SECTION 7 – PRE-BID AGENDA & ATTENDANCE SHEET**

August 30, 2021





## PRE-BID MEETING AGENDA

---

Project: HCSD – Security Fencing Upgrades & Ground Marquee Sign  
Date / Time: July 20, 2021  
Mtg Location: 5683 US-129, Jasper FL 32052

---

### Introductions

Construction Manager: Allstate Construction, Inc.  
Owner: Hamilton County District Schools  
Architect: CRA

### Bid Date

Deliver sealed bids no later than July 27, 2021, 1:30pm, to Allstate Construction, Inc. (our office address is on the bid form).

See attached Invitation to Bid

### Project Scope Overview

- Security Fencing Upgrades
- Ground Marquee Sign

### Bid Documents

- Allstate's Bid Packages
  - Project Schedule – Schedule narrative is attached
    - Public Bid Opening: July 27, 2021
    - Subcontract Award: August 6, 2021
    - Start Construction: August 23, 2021
    - Construction Duration: 40 calendar days
    - Substantial Completion for work: October 29, 2021
  - Subcontract Agreement
    - Confirm Insurance Coverage by comparing to sample certificate
  - Bid Form with Scope of Work Checklist
  - Alternates
    - See Alternates Listed on Bid Form

### Security Requirements

- Comply with the Jessica Lunsford Act. Obtain background screenings from Florida Department of Law Enforcement and provide proofs of compliance.
- No Employees will be allowed on site who are not badged.

## **PRE-BID MEETING AGENDA**

---

Project:	HCSD – Security Fencing Upgrades & Ground Marquee Sign
Date / Time:	July 20, 2021
Mtg Location:	5683 US-129, Jasper Fl 32052

---

**(Continued)**

**Requests for Information / Supplements / Substitutions**

**Questions / Open Discussion**

**Review of Site**

## INVITATION TO BID

Allstate Construction, Inc., the Construction Manager, will receive sealed bid proposals from pre-qualified trade contractors for the Hamilton County District Schools Hamilton County High School Security Fencing & Marquee Sign project, Jasper, FL for the following work:

03A – Concrete  
04A – Masonry  
05A – Misc. Steel  
10A – Marquee Sign  
26A – Electrical  
31A – Site  
32A – Fencing

Sealed bid proposals will be received until 1:30 p.m. local time on July 27, 2021, at 5718 Tower Rd, Tallahassee, FL 32303.

Bid documents are available from Allstate Construction, Inc by accessing our plan room website\*: <https://securecc.smartinsight.co/#!/PublicBidProject/591508>

\*Note - Scope of Work checklist for the listed bid packages are forthcoming, notification will be provided once they are available.

This plan room website contains:

- Subcontractor Bid Forms & Scopes of Work checklists
- Construction Schedule Information
- Sample Subcontract Forms
- Drawings
- Specifications

Pre-Bid Meeting: A non-mandatory pre-bid meeting will be held on July 20, 2021, at 9:00am at 5683 US-129, Jasper, FL 32052.

Please direct questions or replies to Harrison Martin, Allstate Construction. Email: [hmartin@allstateconstruction.com](mailto:hmartin@allstateconstruction.com) Phone: 850-514-1004.

Thank you,  
Allstate Construction



Project: HCSD Security Fencing Upgrades & Marquee Ground Sign  
Mtg. Date / Time: July 20, 2021 / 9:00 AM  
Mtg Location: 5683 US 129, Jasper, FL 32052

[illegible]



## SECTION 8 – PROJECT ADVERTISEMENT

August 30, 2021

The *Riverbend News*, published every Wednesday in the City of  
Live Oak, County of Suwannee and State of Florida

### AFFIDAVIT OF PUBLICATION

Before me, the undersigned authority personally appeared,  
**DANIELLE FEDERICO** who on oath says that she is a REPORTER  
for the *Riverbend News*, a weekly newspaper, published in Live Oak,  
Suwannee County, Florida; that the attached copy of the advertisement  
being a notice of:

### INVITATION TO BID:

ALLSTATE CONSTRUCTION, INC.

was published in said newspaper in the issue of **JULY 07, AND JULY 14,  
JULY 21, 2021.**

Affiant further says that the said *Riverbend News* a newspaper published at  
Live Oak, in Suwannee County, Florida, and that the said newspaper has  
heretofore been continuously published in said Suwannee County, Florida,  
each week and has been entered as second class mail matter at the post  
office in Live Oak, in said Suwannee County, Florida, and affiant further  
says that Riverbend News has neither paid nor promised any person, firm or  
corporation any discount, rebate, commission or refund for the purpose of  
securing this advertisement for publication in the said newspaper.

Signed by: *Danielle Federico*

Sworn to and subscribed before me this 21<sup>ST</sup> day of JULY 2021.

*Leah M. Hodges*  
Notary Public



LEAH M. HODGES  
Commission # HH 094936  
Expires February 10, 2025  
Bonded thru Budget Notary Services

RECEIVED

JUL 27 2021

ALLSTATE  
CONSTRUCTION, INC.

### INVITATION TO BID

Allstate Construction, Inc., the Construction Manager, will receive sealed  
bid proposals from pre-qualified trade contractors for the Hamilton  
County District Schools Hamilton County High School Security Fencing  
& Marquee Sign project, Jasper, FL for the following work:

03A & 04A – Concrete & Masonry  
05A – Misc. Steel  
10A – Marquee Sign  
20A – Electrical  
27A – Communications Cabling System  
31A – Site  
32A – Fencing

Sealed bid proposals will be received until 1:30pm local time on July 27,  
2021, at 5718 Tower Rd, Tallahassee, FL 32303.

This plan room website contains:  
- Subcontractor Bid Forms & Scopes of Work checklists  
- Construction Schedule Information  
- Sample Subcontract Forms  
- Drawings  
- Specifications

Pre-Bid Meeting: A non-mandatory pre-bid meeting will be held on July  
20, 2021, at 9:00am at 5683 US-129, Jasper, FL 32052.

Bid Documents are available from Allstate Construction, Inc. Please  
contact Harrison at [hmarlin@allstateconstruction.com](mailto:hmarlin@allstateconstruction.com)

Thank you,  
Allstate Construction

07/07, 07/14, 07/21



## **SECTION 9 – SUBCONTRACTOR SOLICITATION**

August 30, 2021



## Project:HCDS Hamilton County HS Security Fencing & Marquee Sign: Invited - List Selected

Company Name	Location Name	Invited	Status
00 - Allstate Construction Personnel			Inv 1, Acc 0, Dec 0, Pro 0
Allstate Construction, Inc.	Main Office	YES	Invited
03A - Concrete			Inv 4, Acc 0, Dec 0, Pro 0
Daryl Williams Concrete	Lake City, FL.	YES	Invited
Doug Wright Concrete Service	Valdosta, GA	YES	Invited
Griffin Concrete LLC	Valdosta, GA	YES	Invited
T.L. Renfroe Inc	Madison	YES	Invited
04A - Masonry			Inv 5, Acc 0, Dec 0, Pro 0
Donald Roberts Masonry LLC	Lake City, Florida	YES	Invited
Ed Dennard Masonry, Inc.	Lake City, FL	YES	Invited
LB Masonry	Hahira, GA	YES	Invited
Masonry & More LLC	Live Oak, Florida	YES	Invited
T.L. Renfroe Inc	Madison	YES	Invited
05A - Misc. Steel			Inv 5, Acc 0, Dec 1, Pro 0
Brooks Welding	Valdosta, Georgia	YES	Invited
FICON Construction & Fabrication	Live Oak	YES	Declined
Jackson-Cook, LLC	Tallahassee, Florida	YES	Invited
Madison Welding LLC	Madison, FL	YES	Invited
Phoenix Fabricators, Inc.	Baldwin, Florida	YES	Invited
Voigt's Steel Supply, Sheet Metal Works, & Metal Fabrication, LLC.	Valdosta, GA	YES	Invited
10A - Marquee Sign			Inv 4, Acc 0, Dec 1, Pro 0
1 Hour Signs, Inc. dba Apogee Signs	Midway, Florida	YES	Invited
Action Signs and Graphics	Lake City	YES	Invited
Carter Sign Company	Valdosta	YES	Invited
Cornerstone Tool & Fastener	Tallahassee	YES	Invited
Fast Signs	Tallahassee, FL	YES	Declined
26A - Electrical			Inv 9, Acc 0, Dec 0, Pro 1
A&M Electric Inc.	Hahira, Georgia	YES	Invited
Ace Electric, Inc.	Valdosta, Georgia	YES	Proposed
All Star Electric	Valdosta	YES	Invited
AOK Electric, INC	Madison, FL	YES	Invited
Bennett Electric	Valdosta	YES	Invited
Felknor Electric, Inc.	Live Oak, FL	YES	Invited

Company Name	Location Name	Invited	Status
Quality Electric of Valdosta	Valdosta, Georgia	YES	Invited
Valdosta Electric Company	VALDOSTA, Georgia	YES	Invited
Weston Trawick	Tallahassee, Florida	YES	Invited
Wood's Electrical Services	Live Oak, Florida	YES	Invited
27A - Communications Cabling System			Inv 6, Acc 0, Dec 0, Pro 0
Ace Technologies	Main Office	YES	Invited
Data Set Ready, Inc.	Tallahassee, Florida	YES	Invited
Focus Communication Solutions	Thomasville, GA	YES	Invited
JSC Systems Inc. (aka Jacksonville Sound & Communications)	Tallahassee, Florida	YES	Invited
Rutland Low Voltage Systems	Valdosta, GA	YES	Invited
S&L Integrated Systems	Thomasville, GA	YES	Invited
31A - Site			Inv 8, Acc 0, Dec 1, Pro 1
Burnham Construction, Inc.	Macclenny, FL	YES	Invited
CM Brandies	Madison, FL	YES	Invited
Curt's Construction & Hauling	Live Oak, FL	YES	Invited
Lester D. Plain and Son, LLC	Madison, Florida	YES	Proposed
Music Construction, Inc.	Live Oak, FL	YES	Declined
Pioneer Excavating & Tractor	Madison, FL	YES	Invited
Rountree Construction	Valdosta, GA	YES	Invited
Southland Contractors	Valdosta	YES	Invited
TDC of Georgia, Inc.	Valdosta, Georgia	YES	Invited
Worth Construction & Development, Inc.	Live Oak, FL	YES	Invited
32A - Fencing			Inv 6, Acc 2, Dec 1, Pro 0
A-1 Quality Fence	Valdosta	YES	Invited
B & T Fencing, Inc.	TALLAHASSEE, Florida	YES	Accepted
Madison Fence Company, Inc.	Lee, FL	YES	Invited
McAlpin Custom Services	Live Oak	YES	Invited
PGE Fencing	Wellborn	YES	Invited
Sims Fence Company	Valdosta, GA	YES	Declined
Smith's Fencing	Live Oak	YES	Invited
Superior Fence & Rail of Gainesville	Archer	YES	Accepted
Suwannee Iron Works	O'Brien	YES	Invited





Project:HCDS Hamilton County HS Security Fencing & Marquee Sign - Qualified - List Pending Invitation

Project:HCDS Hamilton County HS Security Fencing Marquee Sign - Qualified - List Pending Invitation  
7/13/2021

Group By	Company Name	Location Name	Contact Full Name	Contact Email	Contact Phone	Contact Mobile	Status	Contacted -1st	Contacted -2nd	Contacted -3rd
<b>00 - Allstate Construction Personnel</b>										
	Allstate Construction, Inc.	Main Office	Theron Moore	tmoores@allstateconstruction.com	(850) 514-1004		Pending Invitation			
<b>03A - Concrete</b>										
	Daryl Williams Concrete	Lake City, FL	Daryl Williams	swilly.dw@gmail.com	(386) 623-0311		Pending Invitation	7/26/21 - not bidding, too busy		
	Dasher Concrete Service	Valdosta			(229) 559-6837		Pending Invitation	7/19/21 called, L.M.	7/26/21 called + left vm (cw)	
	Doug Wright Concrete Service	Valdosta, GA	Doug Wright	dwrightconcrete@att.net	(229) 561-9242		Pending Invitation	7/26/21, called + left vm - sent email (cw)		
	Foust Concrete, Inc.	Madison, FL	Wayne Foust		(850) 464-0791		Pending Invitation	7/26/21, called + left vm (cw)		
	Griffin Concrete LLC	Valdosta, GA	Bruce	griffinconcrete@gmail.com	(229) 247-1091	(229) 560-8343	Pending Invitation	7/26/21, called, no answer - sent email (cw)		
	T.L. Renfro Inc	Madison	Daren Renfro	dgrenfro@tlfrenfroinc.com	(850) 971-0017	(850) 566-1222	Pending Invitation	7/26/21, called + left vm - sent email (cw)		
	T.L. Renfro Inc	Madison	TL Renfro	tlfrenfroinc@gmail.com	(850) 971-0017		Pending Invitation			
<b>04A - Masonry</b>										
	Donald Roberts Masonry LLC	Lake City, Florida	Donald Roberts	blockdoctor1@gmail.com	(386) 867-9077		Pending Invitation	7/26/21 - not bidding		
	Ed Dennard Masonry, Inc.	Lake City, FL	Ed Dennard	eddennard13@gmail.com		(386) 623-5772	Pending Invitation	7/26/21 - called, no VM - sent email (cw)		
	LB Masonry	Hahira, GA	Abigail Barzallo	abigailbarzallo@hotmail.com	(229) 425-1901		Pending Invitation	7/26/21 - not bidding		
	LB Masonry	Hahira, GA	Lauro Barzallo	laurobarzallo@hotmail.com	(229) 425-1901		Pending Invitation			
	Masonry & More LLC	Live Oak, Florida	J.R. Morrill	morrii@windstream.net	(386) 590-7539		Pending Invitation	7/26/21, called, next sat bid invite - sent via email (cw)		
	T.L. Renfro Inc	Madison	Daren Renfro	dgrenfro@tlfrenfroinc.com	(850) 971-0017	(850) 566-1222	Pending Invitation	7/26/21, called, left vm - sent email (cw)		
	T.L. Renfro Inc	Madison	TL Renfro	tlfrenfroinc@gmail.com	(850) 971-0017		Pending Invitation			
<b>05A - Misc. Steel</b>										
	Brooks Welding	Valdosta, Georgia	Frank Whiting	f.whiting@brooksweldinginc.com	(229) 244-1010		Pending Invitation	7/26/21, called + left vm, sent email (cw)	not bidding too busy	
	Jackson-Cook, LLC	Tallahassee, Florida	Ashley Leming	aleming@jackson-cook.com	(850) 576-4187		Pending Invitation	7/26/21, called + left message (cw) - Bidding, still working on it		
	Jackson-Cook, LLC	Tallahassee, Florida	Blair Strickland	bstrickland@jackson-cook.com	(850) 576-4187	(850) 544-6958	Pending Invitation			
	Jackson-Cook, LLC	Tallahassee, Florida	Blair Williams	bwilliams@jackson-cook.com	(850) 576-4187	(850) 508-6311	Pending Invitation			
	Madison Welding LLC	Madison, FL	Larry Smithwick	madisonwelding@hotmail.com	(850) 973-6600		Pending Invitation	7/26/21, called - # not in service, sent email (cw)		
	Phoenix Fabricators, Inc.	Baldwin, Florida	Colton Higdon	phoenixcolton@aol.com	(904) 288-7870		Pending Invitation	7/26/21, called - # disconnected, sent email (cw)		
	Taylor Industrial Construction	Jasper, FL	Andy Balrd	abalrd@taylorindustrialconstruction.com	(386) 792-3060	(229) 563-2404	Pending Invitation	(FIRE)		
	Taylor Industrial Construction	Jasper, FL	Greg Taylor		(386) 792-3060		Pending Invitation	No Bid, see Email from Keith		
	Taylor Industrial Construction	Jasper, FL	Keith Dimick	keithd@taylorindustrialconstruction.com	(386) 792-3060	(229) 262-0556	Pending Invitation	7/26/21 - not bidding		
	Volgt's Steel Supply, Sheet Metal Works, & Metal Fabric	Valdosta, GA	Robert Purvis	voigtss@bellsouth.net	(229) 242-9814		Pending Invitation			
<b>10A - Marquee Sign</b>										
	Action Signs and Graphics - Based Design	Lake City	Wayne Laxton	wayne@actionsignsandgraphics.net	(386) 752-0121	(386) 623-4606	Pending Invitation	7/19/21 - Will Bid total package - 3/4 to 10	7/23/21 - will bid	
<b>26A - Electrical</b>										
	Ace Electric, Inc.	Valdosta, Georgia	Elbert Hurst	elbert.hurst@aceelectric.net	(229) 244-9288		Pending Invitation	7/19/21 - Will Bid will work with Corbett & Rutland on Bond & Commence 36127	Will bid per Elbert 7/26/21	
	Ace Electric, Inc.	Valdosta, Georgia	Kevin Cowart	kevin.cowart@aceelectric.net	(229) 244-9288		Pending Invitation			
	Ace Electric, Inc.	Valdosta, Georgia	Tommy Stalvey	tommy.stalvey@aceelectric.net	(229) 244-9288		Pending Invitation			
	All Star Electric	Valdosta	Cale Giddens	info@electricallstars.com	(229) 253-9700	(229) 300-0209	Pending Invitation	7/26/21 - not bidding, not licensed in FL		
	AOK Electric, INC	Madison, FL	DeWayne O'Quinn	aokelectric2007@gmail.com	(850) 973-9957	(850) 673-7698	Pending Invitation	7/26/21 - Will look at it	7/22/21 will not bid.	
	Bennett Electric	Valdosta	Stephen Bennett	sbennett@bennettelectric.com	(229) 560-8189		Pending Invitation	7/26/21 - not bidding		
	Boruff Electric, Inc.	Valdosta, Georgia	Dean Boruff	dboruff@vwave.net	(229) 247-4196		Pending Invitation	not bidding 7/26/21, not licensed for FL		
	Boruff Electric, Inc.	Valdosta, Georgia	R. Boruff		(229) 247-4196		Pending Invitation			
	Cowart Electric	Valdosta, Georgia	Mike Lewis	mike@cowart-inc.net	(229) 241-1685	(229) 563-0142	Pending Invitation	7/26/21 - called, left vm for Mike + sent email (cw)		
	Felkner Electric, Inc.	Live Oak, FL	Ryan Felkner	felkmorelectric@aol.com	(352) 318-6796	(386) 208-3244	Pending Invitation	7/26/21 - called, VM will - sent email (cw)		
	Quality Electric of Valdosta	Valdosta, Georgia	Frank Wetherington	electric.quality@att.net	(229) 244-3560	(229) 560-8892	Pending Invitation	7/26/21 - called, no answer + VM - sent email (cw)		
	Valdosta Electric Company	VALDOSTA, Georgia	Jimmy Durst	jdurst71@embarqmail.com	(229) 242-3306		Pending Invitation	not bidding 7/26/21		
	Valdosta Electric Company	VALDOSTA, Georgia	Trav Paulk	tpaulk@valdostaelectric.com	(229) 242-3306		Pending Invitation	7/26/21 - left message	7/26/21 will look at it	7/26/21 left vm (cw) not bid
	Wood's Electrical Services	Live Oak, Florida	David Wood	dwoodelectric@gmail.com	(386) 364-5246	(386) 623-1132	Pending Invitation			
<b>31A - Site</b>										
	Burnham Construction, Inc.	Macclesney, FL	A. Lewis	alewis@burnhamconstructioninc.com	(904) 259-5360		Pending Invitation	7/23/21 Will not bid (workload too high)		
	CM Brandies	Madison, FL	Corky Brandies	cbrandies.cmb@gmail.com	(850) 973-6047		Pending Invitation	7/26/21 - not bidding		



Group By	Company Name	Location Name	Contact Full Name	Contact Email	Contact Phone	Contact Mobile	Status	Contacted -1st	Contacted -2nd	Contacted -3rd
	Curt's Construction & Hauling	Live Oak, FL	Walter Lawson	estimating@curtscon.com	(386) 362-7814	(386) 867-9270	Pending Invitation	7/16/21 - called, left message - sent email (LW)		
	Lester O. Plain and Son, LLC	Madison, Florida	Daniel Plain	plainandson@gmail.com	(850) 973-4308	(850) 464-6508	Pending Invitation	7/12/21 - Bidding	will be bidding per Daniel	7/16/21
	Music Construction, Inc.	Live Oak, FL	Allen Music	musicconstruction@windstream.net	(386) 658-1598	(386) 590-0345	Pending Invitation	7/12/21 - not bidding		
	Pioneer Excavating & Tractor	Madison, FL	Paul Kinsley	paulkinsley@embarqmail.com	(850) 973-6326		Pending Invitation	7/12/21 - not bidding (said he didn't get emails but was sent twice)		
	Reames & Son Construction Co Inc.	Valdosta, Georgia	Daron Spray	daron.spray@reamesconcrete.com	(229) 244-9285	(229) 300-4312	Pending Invitation	7/16/21 - called + left VM - sent email (LW)		
	Reames & Son Construction Co Inc.	Valdosta, Georgia	Jeff Reames	jreames@reamesandson.com	(229) 244-9285		Pending Invitation			
	Reames & Son Construction Co Inc.	Valdosta, Georgia	Trey Odom	treyodom@reamesconcrete.com	(229) 244-9285		Pending Invitation			
	Rountree Construction	Valdosta, GA	Danny Rountree	dytree@bellsouth.net	(229) 244-8504		Pending Invitation	7/16/21 - not bidding		
	Southland Contractors	Valdosta	Frank Daugharty	frank.daugharty@southland-corp.com	(229) 244-1100		Pending Invitation	7/16/21 - called + left message + sent email (LW)		
	Southland Contractors	Valdosta	Marcus Hughes	marcus.hughes@southland-corp.com	(229) 244-1100		Pending Invitation			
	TDC of Georgia, Inc.	Valdosta, Georgia	MJ Driggers	tdcmjd@gmail.com	(229) 244-0793		Pending Invitation	7/13/21 - not bidding		
	TDC of Georgia, Inc.	Valdosta, Georgia	Terry Dees	terrydees@hotmail.com	(229) 244-0793	(229) 300-3111	Pending Invitation	7/16/21 - called, left VM + sent email (LW)		
	The Scruggs Company	Valdosta, GA	Reece Akins	rakins@scruggscompany.com	(229) 242-2388	(229) 560-9674	Pending Invitation	7/16/21 - not bidding		
	Worth Construction & Development, Inc.	Live Oak, FL	Jimmy Worth	worth@windstream.net	(386) 364-9330	(386) 590-6090	Pending Invitation			
	Worth Construction & Development, Inc.	Live Oak, FL	Stacey Worth	worth@windstream.net	(386) 364-9330		Pending Invitation			
32A - Fencing	A-1 Quality Fence	Valdosta	Greg Fender		(229) 460-1434		Pending Invitation	7/13/21 called, L.M.	7/13/21 - Not bidding	
	American Fence Co	Valdosta			no phone #		Pending Invitation	N/A		
	B & T Fencing, Inc.	TALLAHASSEE, Florida	Glen Martello	glenmartello@bandtfencing.com	(850) 942-1003	(229) 403-5135	Pending Invitation	will be bidding per Angie/Tina		
	B & T Fencing, Inc.	TALLAHASSEE, Florida	Mark Uanino	mark@bandtfencing.com	(850) 942-1003		Pending Invitation	7/13/21		
	B & T Fencing, Inc.	TALLAHASSEE, Florida	Ryan Boyett	ryanboyett@bandtfencing.com	(850) 942-1003	(850) 509-3768	Pending Invitation			
	B & T Fencing, Inc.	TALLAHASSEE, Florida	Tina Quick	tina@bandtfencing.com	(850) 942-1003		Pending Invitation			
	Madison Fence Company, Inc.	Lee, FL	Frank Ellis	madisonfence@centurylink.net	(850) 971-0072	(850) 973-0077	Pending Invitation	7/13/21 called, L.M.	7/16/21 - Not Bidding	
	McAlpin Custom Services	Live Oak	Peter William		(386) 688-7814		Pending Invitation	7/13/21 Bidding	7/13/21 - not bidding, shutting business down	
	Outback Construction	Live Oak			no phone #		Pending Invitation	N/A		
	PGE Fencing	Wellborn	Phillip Gaylord	phillip790@aol.com	(386) 965-4062		Pending Invitation	7/13/21 No Answer	7/12/21 called (LW) no answer, sent email	
	R&A Fencing Services	Live Oak			no phone #		Pending Invitation	N/A		
	Sims Fence Company	Valdosta, GA	Sims Fence Company	simsfco@msn.com	(229) 245-9697		Pending Invitation	7/13/21 called, L.M.	7/16/21 - Not Bidding	not bidding 7/16/21
	Smith's Fencing	Live Oak	Estimating .	smithfencing@windstream.net	(386) 208-1933		Pending Invitation	7/13/21 called, L.M.	7/16/21 called, left VM (LW) + sent email	
	Superior Fence & Rail of Gainesville	Archer	Estimating .	gainesville@superiorfenceandrail.com	(352) 448-5066		Pending Invitation	7/13/21 called, L.M.	7/16/21 called, left VM + sent email (LW)	
	Suwannee Iron Works	O'Brien			no phone #		Pending Invitation	N/A		

904 683 6349 John told me Kent Taylor  
to go to Kent @fencingjacksonville.com

Matt @ 904 238 1101

MATTHEW. HARKIN@FENCINGJACKSONVILLE.COM - Sent Link 7/16/21





## HCDS Hamilton County HS Security Fencing &amp; Marquee Sign - Communication

Sent By	Subject	Sent Date	Addendum	Total	Opened	Sent	Pending	Error	
Harrison Martin	HCDS Hamilton County HS Security Fencing & Marquee Sign Supplement 1	07-21-2021 3:32 PM	YES	77	36	39	0	2	<a href="#">Detail</a>
Harrison Martin	HCDS Hamilton County HS Security Fencing & Marquee Sign Invitation to Bid	07-19-2021 11:02 AM		1	1	0	0	0	<a href="#">Detail</a>
Harrison Martin	HCDS Hamilton County HS Security Fencing & Marquee Sign Invitation to Bid	07-13-2021 10:45 AM		1	0	1	0	0	<a href="#">Detail</a>
Harrison Martin	HCDS Hamilton County HS Security Fencing & Marquee Sign Invitation to Bid	06-30-2021 11:40 AM		77	39	37	0	1	<a href="#">Detail</a>
Totals				156	76	77	0	3	



## HCDS Hamilton County HS Security Fencing &amp; Marquee Sign - Activity

Date & Time	Company	Action	Contact	Detail
07-27-2021 12:48 PM	<a href="#">B &amp; T Fencing, Inc. (Tallahassee, Florida)</a>	Viewed	<a href="#">Glen Martello</a>	
07-27-2021 12:48 PM	<a href="#">B &amp; T Fencing, Inc. (Tallahassee, Florida)</a>	Viewed	<a href="#">Glen Martello</a>	
07-27-2021 12:29 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Marked as Proposed: - 31A - Site	Harrison Martin	
07-27-2021 12:28 PM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Marked as Proposed: - 26A - Electrical	Harrison Martin	
07-27-2021 8:47 AM	<a href="#">B &amp; T Fencing, Inc. (Tallahassee, Florida)</a>	Viewed	<a href="#">Glen Martello</a>	
07-26-2021 11:28 PM	<a href="#">B &amp; T Fencing, Inc. (Tallahassee, Florida)</a>	Downloaded Files	<a href="#">Glen Martello</a>	<a href="#">Detail</a>
07-26-2021 11:23 PM	<a href="#">B &amp; T Fencing, Inc. (Tallahassee, Florida)</a>	Viewed	<a href="#">Glen Martello</a>	
07-26-2021 6:33 PM	<a href="#">Jackson-Cook, LLC (Tallahassee, Florida)</a>	Viewed	<a href="#">Blair Williams</a>	
07-23-2021 8:49 AM	<a href="#">Data Set Ready, Inc. (Tallahassee, Florida)</a>	Downloaded Files	<a href="#">Korey King</a>	<a href="#">Detail</a>
07-23-2021 8:47 AM	<a href="#">Data Set Ready, Inc. (Tallahassee, Florida)</a>	Downloaded Files	<a href="#">Korey King</a>	<a href="#">Detail</a>
07-23-2021 8:45 AM	<a href="#">Data Set Ready, Inc. (Tallahassee, Florida)</a>	Downloaded Files	<a href="#">Korey King</a>	<a href="#">Detail</a>
07-23-2021 8:45 AM	<a href="#">Data Set Ready, Inc. (Tallahassee, Florida)</a>	Downloaded Files	<a href="#">Korey King</a>	<a href="#">Detail</a>
07-23-2021 8:44 AM	<a href="#">Data Set Ready, Inc. (Tallahassee, Florida)</a>	Downloaded Files	<a href="#">Korey King</a>	<a href="#">Detail</a>
07-23-2021 8:42 AM	<a href="#">Data Set Ready, Inc. (Tallahassee, Florida)</a>	Downloaded Files	<a href="#">Korey King</a>	<a href="#">Detail</a>
07-23-2021 8:41 AM	<a href="#">Data Set Ready, Inc. (Tallahassee, Florida)</a>	Viewed	<a href="#">Korey King</a>	
07-22-2021 2:08 PM	<a href="#">Sims Fence Company (Valdosta, GA)</a>	Marked as Declined: - 32A - Fencing	Harrison Martin	
07-22-2021 12:59 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Downloaded Files	<a href="#">Daniel Plain</a>	<a href="#">Detail</a>
07-22-2021 12:54 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Viewed	<a href="#">Daniel Plain</a>	
07-22-2021 12:49 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Downloaded Files	<a href="#">Daniel Plain</a>	<a href="#">Detail</a>
07-22-2021 12:48 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Downloaded Files	<a href="#">Daniel Plain</a>	<a href="#">Detail</a>
07-22-2021 12:45 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Downloaded Files	<a href="#">Daniel Plain</a>	<a href="#">Detail</a>
07-22-2021 12:33 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Viewed	<a href="#">Daniel Plain</a>	
07-22-2021 12:33 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Accepted: 31A - Site	<a href="#">Daniel Plain</a>	
07-22-2021 12:32 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Downloaded Files	<a href="#">Daniel Plain</a>	<a href="#">Detail</a>
07-22-2021 12:29 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Downloaded Files	<a href="#">Daniel Plain</a>	<a href="#">Detail</a>
07-22-2021 12:28 PM	<a href="#">Lester D. Plain and Son, LLC (Madison, Florida)</a>	Viewed	<a href="#">Daniel Plain</a>	

7/27/2021

SmartBid v19.8.1

Date & Time	Company	Action	Contact	Detail
07-22-2021 9:23 AM	Cornerstone Tool & Fastener (Tallahassee)	Downloaded Files	Steve Trainor	<a href="#">Detail</a>
07-22-2021 9:16 AM	Cornerstone Tool & Fastener (Tallahassee)	Viewed	Steve Trainor	
07-21-2021 4:25 PM	Fast Signs (Tallahassee, FL)	Viewed	John Buck	
07-21-2021 4:25 PM	Fast Signs (Tallahassee, FL)	Declined: 10A - Marquee Sign	John Buck	
07-21-2021 4:21 PM	Fast Signs (Tallahassee, FL)	Viewed	John Buck	
07-21-2021 4:03 PM	Music Construction, Inc. (Live Oak, FL)	Declined: 31A - Site	Allen Music	
07-21-2021 4:03 PM	Music Construction, Inc. (Live Oak, FL)	Viewed	Allen Music	
07-21-2021 3:57 PM	Jackson-Cook, LLC (Tallahassee, Florida)	Downloaded Files	Ashley Leming	<a href="#">Detail</a>
07-21-2021 3:57 PM	Jackson-Cook, LLC (Tallahassee, Florida)	Viewed	Ashley Leming	
07-21-2021 3:55 PM	Jackson-Cook, LLC (Tallahassee, Florida)	Downloaded Files	Ashley Leming	<a href="#">Detail</a>
07-21-2021 3:54 PM	Jackson-Cook, LLC (Tallahassee, Florida)	Viewed	Ashley Leming	
07-20-2021 10:46 AM	Carter Sign Company (Valdosta)	Downloaded Files	Barclay Carter	<a href="#">Detail</a>
07-20-2021 10:44 AM	Carter Sign Company (Valdosta)	Viewed	Barclay Carter	Viewed in ConstructConnect
07-20-2021 10:34 AM	Carter Sign Company (Valdosta)	Viewed	Barclay Carter	
07-19-2021 11:02 AM	Carter Sign Company (Valdosta)	Marked as Invited: - 10A - Marquee Sign	Harrison Martin	
07-19-2021 11:02 AM	Carter Sign Company (Valdosta)	Invited: - 10A - Marquee Sign	Barclay Carter	
07-19-2021 11:01 AM	Carter Sign Company (Valdosta)	Marked as Pending Invitation: 10A - Marquee Sign	Harrison Martin	
07-16-2021 2:56 PM	AOK Electric, INC (Madison, FL)	Viewed	DeWayne O'Quinn	
07-13-2021 2:40 PM	Superior Fence & Rail of Gainesville (Archer)	Downloaded Files	Estimating .	<a href="#">Detail</a>
07-13-2021 2:39 PM	Superior Fence & Rail of Gainesville (Archer)	Viewed	Estimating .	
07-13-2021 2:00 PM	Superior Fence & Rail of Gainesville (Archer)	Downloaded Files	Estimating .	<a href="#">Detail</a>
07-13-2021 1:58 PM	Superior Fence & Rail of Gainesville (Archer)	Viewed	Estimating .	
07-13-2021 9:28 AM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
07-13-2021 9:27 AM	FICON Construction & Fabrication (Live Oak)	Downloaded Files	Keith Dimick	<a href="#">Detail</a>
07-13-2021 9:26 AM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
07-13-2021 9:26 AM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
07-12-2021 2:02 PM	Action Signs and Graphics (Lake City)	Viewed	Wayne Laxton	



Date & Time	Company	Action	Contact	Detail
07-12-2021 8:34 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Marked as Declined: - 05A - Misc. Steel	Harrison Martin	
07-12-2021 8:27 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-12-2021 8:21 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:20 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-12-2021 8:12 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:12 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:12 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:12 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:11 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:11 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:11 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:11 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:11 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:11 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:11 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:10 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-12-2021 8:10 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-12-2021 8:09 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-12-2021 8:08 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-12-2021 8:07 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-12-2021 8:06 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-12-2021 8:06 AM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-03-2021 8:42 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-03-2021 8:41 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-03-2021 8:40 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-03-2021 8:38 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>

Date & Time	Company	Action	Contact	Detail
07-08-2021 8:37 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-08-2021 8:32 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-08-2021 8:31 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-08-2021 8:28 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-08-2021 8:27 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-08-2021 8:27 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-08-2021 8:27 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-08-2021 5:24 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-08-2021 4:42 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-08-2021 4:41 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Downloaded Files	<a href="#">Keith Dimick</a>	<a href="#">Detail</a>
07-08-2021 4:40 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-08-2021 4:40 PM	<a href="#">FICON Construction &amp; Fabrication (Live Oak)</a>	Viewed	<a href="#">Keith Dimick</a>	
07-07-2021 10:22 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 10:21 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 10:20 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 10:18 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 10:18 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Viewed	<a href="#">Elbert Hurst</a>	
07-07-2021 9:20 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 9:20 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Viewed	<a href="#">Elbert Hurst</a>	
07-07-2021 9:04 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 9:02 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 9:01 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 8:50 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 8:49 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 8:48 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Downloaded Files	<a href="#">Elbert Hurst</a>	<a href="#">Detail</a>
07-07-2021 8:47 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Viewed	<a href="#">Elbert Hurst</a>	
07-07-2021 8:47 AM	<a href="#">Ace Electric, Inc. (Valdosta, Georgia)</a>	Viewed	<a href="#">Elbert Hurst</a>	



7/27/2021

SmartBid v19.8.1

Date & Time	Company	Action	Contact	Detail
07-06-2021 3:32 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:31 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:30 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:30 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:28 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:28 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:28 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:27 PM	LB Masonry (Hahira, GA)	Viewed	Lauro Barzollo	
07-06-2021 3:10 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:10 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:06 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:04 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:02 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
07-06-2021 3:01 PM	LB Masonry (Hahira, GA)	Downloaded Files	Lauro Barzollo	Detail
07-06-2021 3:01 PM	LB Masonry (Hahira, GA)	Viewed	Lauro Barzollo	
07-06-2021 1:17 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
07-06-2021 1:17 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
07-06-2021 1:17 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
07-01-2021 6:20 PM	LB Masonry (Hahira, GA)	Viewed	Lauro Barzollo	
07-01-2021 12:57 PM	Ace Electric, Inc. (Valdosta, Georgia)	Downloaded Files	Elbert Hurst	Detail
07-01-2021 12:56 PM	Ace Electric, Inc. (Valdosta, Georgia)	Downloaded Files	Elbert Hurst	Detail
07-01-2021 12:56 PM	Ace Electric, Inc. (Valdosta, Georgia)	Viewed	Elbert Hurst	
07-01-2021 12:53 PM	Ace Electric, Inc. (Valdosta, Georgia)	Viewed	Elbert Hurst	
06-30-2021 7:23 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 5:45 PM	A-1 Quality Fence (Valdosta)	Downloaded Files	Greg Fender	Detail
06-30-2021 5:42 PM	A-1 Quality Fence (Valdosta)	Viewed	Greg Fender	
06-30-2021 4:25 PM	Superior Fence & Rail of Gainesville (Archer)	Downloaded Files	Estimating .	Detail

Date & Time	Company	Action	Contact	Detail
06-30-2021 4:24 PM	Superior Fence & Rail of Gainesville (Archer)	Viewed	Estimating .	
06-30-2021 4:02 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 3:59 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 3:59 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 3:46 PM	Superior Fence & Rail of Gainesville (Archer)	Viewed	Estimating .	
06-30-2021 3:46 PM	Superior Fence & Rail of Gainesville (Archer)	Accepted: 32A - Fencing	Estimating .	
06-30-2021 3:46 PM	Superior Fence & Rail of Gainesville (Archer)	Downloaded Files	Estimating .	Detail
06-30-2021 3:45 PM	Superior Fence & Rail of Gainesville (Archer)	Viewed	Estimating .	
06-30-2021 3:45 PM	Superior Fence & Rail of Gainesville (Archer)	Viewed	Estimating .	
06-30-2021 2:08 PM	FICON Construction & Fabrication (Live Oak)	Downloaded Files	Keith Dimick	Detail
06-30-2021 2:08 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 2:06 PM	FICON Construction & Fabrication (Live Oak)	Downloaded Files	Keith Dimick	Detail
06-30-2021 2:06 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 2:05 PM	FICON Construction & Fabrication (Live Oak)	Downloaded Files	Keith Dimick	Detail
06-30-2021 2:04 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 2:04 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 2:03 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 2:01 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 2:00 PM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 1:43 PM	Ace Electric, Inc. (Valdosta, Georgia)	Downloaded Files	Elbert Hurst	Detail
06-30-2021 1:41 PM	Ace Electric, Inc. (Valdosta, Georgia)	Viewed	Elbert Hurst	
06-30-2021 1:18 PM	Jackson-Cook, LLC (Tallahassee, Florida)	Downloaded Files	Ashley Leming	Detail
06-30-2021 1:17 PM	Jackson-Cook, LLC (Tallahassee, Florida)	Viewed	Ashley Leming	
06-30-2021 12:18 PM	B & T Fencing, Inc. (TALLAHASSEE, Florida)	Downloaded Files	Glen Martello	Detail
06-30-2021 12:18 PM	B & T Fencing, Inc. (TALLAHASSEE, Florida)	Accepted: 32A - Fencing	Glen Martello	
06-30-2021 12:18 PM	B & T Fencing, Inc. (TALLAHASSEE, Florida)	Viewed	Glen Martello	
06-30-2021 12:14 PM	Superior Fence & Rail of Gainesville (Archer)	Viewed	Estimating .	

Date & Time	Company	Action	Contact	Detail
06-30-2021 11:58 AM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 11:56 AM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 11:56 AM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 11:56 AM	FICON Construction & Fabrication (Live Oak)	Viewed	Keith Dimick	
06-30-2021 11:55 AM	Action Signs and Graphics (Lake City)	Viewed	Wayne Laxton	
06-30-2021 11:50 AM	LB Masonry (Hahira, GA)	Viewed	Lauro Barzollo	
06-30-2021 11:40 AM	Suwannee Iron Works (O'Brien)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	Suwannee Iron Works (O'Brien)	Invited: - 32A - Fencing	Don Hanford	
06-30-2021 11:40 AM	Superior Fence & Rail of Gainesville (Archer)	Invited: - 32A - Fencing	Estimating .	
06-30-2021 11:40 AM	Superior Fence & Rail of Gainesville (Archer)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	Smith's Fencing (Live Oak)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	Smith's Fencing (Live Oak)	Invited: - 32A - Fencing	Estimating .	
06-30-2021 11:40 AM	Sims Fence Company (Valdosta, GA)	Invited: - 32A - Fencing	Justin Sims	
06-30-2021 11:40 AM	Sims Fence Company (Valdosta, GA)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	PGE Fencing (Wellborn)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	PGE Fencing (Wellborn)	Invited: - 32A - Fencing	Philip Gaylord	
06-30-2021 11:40 AM	McAlpin Custom Services (Live Oak)	Invited: - 32A - Fencing	Peter William	
06-30-2021 11:40 AM	McAlpin Custom Services (Live Oak)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	Madison Fence Company, Inc. (Lee, FL)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	Madison Fence Company, Inc. (Lee, FL)	Invited: - 32A - Fencing	Frank Ellis	
06-30-2021 11:40 AM	B & T Fencing, Inc. (TALLAHASSEE, Florida)	Invited: - 32A - Fencing	Ryan Boyett	
06-30-2021 11:40 AM	B & T Fencing, Inc. (TALLAHASSEE, Florida)	Invited: - 32A - Fencing	Glen Martello	
06-30-2021 11:40 AM	B & T Fencing, Inc. (TALLAHASSEE, Florida)	Invited: - 32A - Fencing	Mark Uanino	
06-30-2021 11:40 AM	B & T Fencing, Inc. (TALLAHASSEE, Florida)	Invited: - 32A - Fencing	Tina Quick	
06-30-2021 11:40 AM	B & T Fencing, Inc. (TALLAHASSEE, Florida)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	A-1 Quality Fence (Valdosta)	Marked as Invited: - 32A - Fencing	Harrison Martin	
06-30-2021 11:40 AM	A-1 Quality Fence (Valdosta)	Invited: - 32A - Fencing	Greg Fender	



Date & Time	Company	Action	Contact	Detail
06-30-2021 11:40 AM	Worth Construction & Development, Inc. (Live Oak, FL)	Invited: - 31A - Site	Jimmy Worth	
06-30-2021 11:40 AM	Worth Construction & Development, Inc. (Live Oak, FL)	Invited: - 31A - Site	Stacey Worth	
06-30-2021 11:40 AM	Worth Construction & Development, Inc. (Live Oak, FL)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	TDC of Georgia, Inc. (Valdosta, Georgia)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	TDC of Georgia, Inc. (Valdosta, Georgia)	Invited: - 31A - Site	Terry Dees	
06-30-2021 11:40 AM	TDC of Georgia, Inc. (Valdosta, Georgia)	Invited: - 31A - Site	MJ Driggers	
06-30-2021 11:40 AM	Southland Contractors (Valdosta )	Invited: - 31A - Site	Frank Daugherty	
06-30-2021 11:40 AM	Southland Contractors (Valdosta )	Invited: - 31A - Site	Marcus Hughes	
06-30-2021 11:40 AM	Southland Contractors (Valdosta )	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	Rountree Construction (Valdosta, GA)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	Rountree Construction (Valdosta, GA)	Invited: - 31A - Site	Danny Rountree	
06-30-2021 11:40 AM	Pioneer Excavating & Tractor (Madison, FL)	Invited: - 31A - Site	Paul Kinsley	
06-30-2021 11:40 AM	Pioneer Excavating & Tractor (Madison, FL)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	Music Construction, Inc. (Live Oak, FL)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	Music Construction, Inc. (Live Oak, FL)	Invited: - 31A - Site	Allen Music	
06-30-2021 11:40 AM	Lester D. Plain and Son, LLC (Madison, Florida)	Invited: - 31A - Site	Daniel Plain	
06-30-2021 11:40 AM	Lester D. Plain and Son, LLC (Madison, Florida)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	Curt's Construction & Hauling (Live Oak, FL)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	Curt's Construction & Hauling (Live Oak, FL)	Invited: - 31A - Site	Walter Lawson	
06-30-2021 11:40 AM	CM Brandies (Madison, FL)	Invited: - 31A - Site	Corky Brandies	
06-30-2021 11:40 AM	CM Brandies (Madison, FL)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	Burnham Construction, Inc. (Macclenny, FL)	Marked as Invited: - 31A - Site	Harrison Martin	
06-30-2021 11:40 AM	Burnham Construction, Inc. (Macclenny, FL)	Invited: - 31A - Site	A. Lewis	
06-30-2021 11:40 AM	S&L Integrated Systems (Thomasville, GA)	Invited: - 27A - Communications Cabling System	Jason Jones	
06-30-2021 11:40 AM	S&L Integrated Systems (Thomasville, GA)	Marked as Invited: - 27A - Communications Cabling System	Harrison Martin	
06-30-2021 11:40 AM	Rutland Low Voltage Systems (Valdosta, GA)	Marked as Invited: - 27A - Communications Cabling System	Harrison Martin	
06-30-2021 11:40 AM	Rutland Low Voltage Systems (Valdosta, GA)	Invited: - 27A - Communications Cabling System	Riley Rutland	

Date & Time	Company	Action	Contact	Detail
06-30-2021 11:40 AM	JSC Systems Inc. (aka Jacksonville Sound & Communications) (Tallahassee, Florida)	Invited: - 27A - Communications Cabling System	Larry Jones	
06-30-2021 11:40 AM	JSC Systems Inc. (aka Jacksonville Sound & Communications) (Tallahassee, Florida)	Invited: - 27A - Communications Cabling System	Steve Shaffer	
06-30-2021 11:40 AM	JSC Systems Inc. (aka Jacksonville Sound & Communications) (Tallahassee, Florida)	Invited: - 27A - Communications Cabling System	Jamie Baker	
06-30-2021 11:40 AM	JSC Systems Inc. (aka Jacksonville Sound & Communications) (Tallahassee, Florida)	Invited: - 27A - Communications Cabling System	Oale Ayers	
06-30-2021 11:40 AM	JSC Systems Inc. (aka Jacksonville Sound & Communications) (Tallahassee, Florida)	Invited: - 27A - Communications Cabling System	Ken Walters	
06-30-2021 11:40 AM	JSC Systems Inc. (aka Jacksonville Sound & Communications) (Tallahassee, Florida)	Marked as Invited: - 27A - Communications Cabling System	Harrison Martin	
06-30-2021 11:40 AM	Focus Communication Solutions (Thomasville, GA)	Marked as Invited: - 27A - Communications Cabling System	Harrison Martin	
06-30-2021 11:40 AM	Focus Communication Solutions (Thomasville, GA)	Invited: - 27A - Communications Cabling System	Michael Thrift	
06-30-2021 11:40 AM	Data Set Ready, Inc. (Tallahassee, Florida)	Invited: - 27A - Communications Cabling System	Garry Simmons	
06-30-2021 11:40 AM	Data Set Ready, Inc. (Tallahassee, Florida)	Invited: - 27A - Communications Cabling System	Korey King	
06-30-2021 11:40 AM	Data Set Ready, Inc. (Tallahassee, Florida)	Invited: - 27A - Communications Cabling System	Bobby Lacey	
06-30-2021 11:40 AM	Data Set Ready, Inc. (Tallahassee, Florida)	Marked as Invited: - 27A - Communications Cabling System	Harrison Martin	
06-30-2021 11:40 AM	Ace Technologies (Main Office)	Marked as Invited: - 27A - Communications Cabling System	Harrison Martin	
06-30-2021 11:40 AM	Ace Technologies (Main Office)	Invited: - 27A - Communications Cabling System	Jammie Stalvey	
06-30-2021 11:40 AM	Wood's Electrical Services (Live Oak, Florida)	Invited: - 26A - Electrical	David Wood	
06-30-2021 11:40 AM	Wood's Electrical Services (Live Oak, Florida)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	Weston Trawick (Tallahassee, Florida)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	Weston Trawick (Tallahassee, Florida)	Invited: - 26A - Electrical	Curt Trawick	
06-30-2021 11:40 AM	Weston Trawick (Tallahassee, Florida)	Invited: - 26A - Electrical	Johnny Granger	
06-30-2021 11:40 AM	Valdosta Electric Company (VALDOSTA, Georgia)	Invited: - 26A - Electrical	Trav Paulk	
06-30-2021 11:40 AM	Valdosta Electric Company (VALDOSTA, Georgia)	Invited: - 26A - Electrical	Jimmy Durst	
06-30-2021 11:40 AM	Valdosta Electric Company (VALDOSTA, Georgia)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	Quality Electric of Valdosta (Valdosta, Georgia)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	Quality Electric of Valdosta (Valdosta, Georgia)	Invited: - 26A - Electrical	Frank Wetherington	
06-30-2021 11:40 AM	Felkner Electric, Inc. (Live Oak, FL)	Invited: - 26A - Electrical	Ryan Felkner	
06-30-2021 11:40 AM	Felkner Electric, Inc. (Live Oak, FL)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	Bennett Electric (Valdosta)	Marked as Invited: - 26A - Electrical	Harrison Martin	



Date & Time	Company	Action	Contact	Detail
06-30-2021 11:40 AM	Bennett Electric (Valdosta)	Invited: - 26A - Electrical	Stephen Bennett	
06-30-2021 11:40 AM	AOK Electric, INC (Madison, FL)	Invited: - 26A - Electrical	DeWayne O'Quinn	
06-30-2021 11:40 AM	AOK Electric, INC (Madison, FL)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	All Star Electric (Valdosta)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	All Star Electric (Valdosta)	Invited: - 26A - Electrical	Cale Giddens	
06-30-2021 11:40 AM	Ace Electric, Inc. (Valdosta, Georgia)	Invited: - 26A - Electrical	Kevin Cowart	
06-30-2021 11:40 AM	Ace Electric, Inc. (Valdosta, Georgia)	Invited: - 26A - Electrical	Tommy Stahvey	
06-30-2021 11:40 AM	Ace Electric, Inc. (Valdosta, Georgia)	Invited: - 26A - Electrical	Elbert Hurst	
06-30-2021 11:40 AM	Ace Electric, Inc. (Valdosta, Georgia)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	A&M Electric Inc. (Hahira, Georgia)	Marked as Invited: - 26A - Electrical	Harrison Martin	
06-30-2021 11:40 AM	A&M Electric Inc. (Hahira, Georgia)	Invited: - 26A - Electrical	Tony Marshall	
06-30-2021 11:40 AM	A&M Electric Inc. (Hahira, Georgia)	Invited: - 26A - Electrical	Jimmy Durst	
06-30-2021 11:40 AM	Fast Signs (Tallahassee, FL)	Invited: - 10A - Marquee Sign	John Frazier	
06-30-2021 11:40 AM	Fast Signs (Tallahassee, FL)	Invited: - 10A - Marquee Sign	John Buck	
06-30-2021 11:40 AM	Fast Signs (Tallahassee, FL)	Marked as Invited: - 10A - Marquee Sign	Harrison Martin	
06-30-2021 11:40 AM	Cornerstone Tool & Fastener (Tallahassee)	Marked as Invited: - 10A - Marquee Sign	Harrison Martin	
06-30-2021 11:40 AM	Cornerstone Tool & Fastener (Tallahassee)	Invited: - 10A - Marquee Sign	Steve Trainor	
06-30-2021 11:40 AM	Action Signs and Graphics (Lake City)	Invited: - 10A - Marquee Sign	Wayne Laxton	
06-30-2021 11:40 AM	Action Signs and Graphics (Lake City)	Marked as Invited: - 10A - Marquee Sign	Harrison Martin	
06-30-2021 11:40 AM	1 Hour Signs, Inc. dba Apogee Signs (Midway, Florida)	Marked as Invited: - 10A - Marquee Sign	Harrison Martin	
06-30-2021 11:40 AM	1 Hour Signs, Inc. dba Apogee Signs (Midway, Florida)	Invited: - 10A - Marquee Sign	Scott Thomson	
06-30-2021 11:40 AM	1 Hour Signs, Inc. dba Apogee Signs (Midway, Florida)	Invited: - 10A - Marquee Sign	Matt Shrode	
06-30-2021 11:40 AM	Voigt's Steel Supply, Sheet Metal Works, & Metal Fabrication, LLC. (Valdosta, GA)	Invited: - 05A - Misc. Steel	Robert Purvis	
06-30-2021 11:40 AM	Voigt's Steel Supply, Sheet Metal Works, & Metal Fabrication, LLC. (Valdosta, GA)	Marked as Invited: - 05A - Misc. Steel	Harrison Martin	
06-30-2021 11:40 AM	Phoenix Fabricators, Inc. (Baldwin, Florida)	Marked as Invited: - 05A - Misc. Steel	Harrison Martin	
06-30-2021 11:40 AM	Phoenix Fabricators, Inc. (Baldwin, Florida)	Invited: - 05A - Misc. Steel	Colton Higdon	
06-30-2021 11:40 AM	Madison Welding LLC (Madison, FL)	Invited: - 05A - Misc. Steel	Larry Smithwick	

Date & Time	Company	Action	Contact	Detail
06-30-2021 11:40 AM	Madison Welding LLC (Madison, FL)	Marked as Invited: - 05A - Misc. Steel	Harrison Martin	
06-30-2021 11:40 AM	Jackson-Cook, LLC (Tallahassee, Florida)	Marked as Invited: - 05A - Misc. Steel	Harrison Martin	
06-30-2021 11:40 AM	Jackson-Cook, LLC (Tallahassee, Florida)	Invited: - 05A - Misc. Steel	Blair Williams	
06-30-2021 11:40 AM	Jackson-Cook, LLC (Tallahassee, Florida)	Invited: - 05A - Misc. Steel	Ashley Leming	
06-30-2021 11:40 AM	Jackson-Cook, LLC (Tallahassee, Florida)	Invited: - 05A - Misc. Steel	Blair Strickland	
06-30-2021 11:40 AM	FICON Construction & Fabrication (Live Oak)	Invited: - 05A - Misc. Steel	Keith Dimick	
06-30-2021 11:40 AM	FICON Construction & Fabrication (Live Oak)	Marked as Invited: - 05A - Misc. Steel	Harrison Martin	
06-30-2021 11:40 AM	Brooks Welding (Valdosta, Georgia)	Marked as Invited: - 05A - Misc. Steel	Harrison Martin	
06-30-2021 11:40 AM	Brooks Welding (Valdosta, Georgia)	Invited: - 05A - Misc. Steel	Frank Whiting	
06-30-2021 11:40 AM	T.L. Renfro Inc (Madison)	Invited: - 04A - Masonry	TL Renfro	
06-30-2021 11:40 AM	T.L. Renfro Inc (Madison)	Invited: - 04A - Masonry	Daren Renfro	
06-30-2021 11:40 AM	T.L. Renfro Inc (Madison)	Marked as Invited: - 04A - Masonry	Harrison Martin	
06-30-2021 11:40 AM	Masonry & More LLC (Live Oak, Florida)	Marked as Invited: - 04A - Masonry	Harrison Martin	
06-30-2021 11:40 AM	Masonry & More LLC (Live Oak, Florida)	Invited: - 04A - Masonry	J.R. Morrill	
06-30-2021 11:40 AM	LB Masonry (Hahira, GA)	Invited: - 04A - Masonry	Abigail Barzallo	
06-30-2021 11:40 AM	LB Masonry (Hahira, GA)	Invited: - 04A - Masonry	Lauro Barzallo	
06-30-2021 11:40 AM	LB Masonry (Hahira, GA)	Marked as Invited: - 04A - Masonry	Harrison Martin	
06-30-2021 11:40 AM	Ed Dennard Masonry, Inc. (Lake City, FL)	Marked as Invited: - 04A - Masonry	Harrison Martin	
06-30-2021 11:40 AM	Ed Dennard Masonry, Inc. (Lake City, FL)	Invited: - 04A - Masonry	Ed Dennard	
06-30-2021 11:40 AM	Donald Roberts Masonry LLC (Lake City, Florida)	Invited: - 04A - Masonry	Donald Roberts	
06-30-2021 11:40 AM	Donald Roberts Masonry LLC (Lake City, Florida)	Marked as Invited: - 04A - Masonry	Harrison Martin	
06-30-2021 11:40 AM	T.L. Renfro Inc (Madison)	Marked as Invited: - 03A - Concrete	Harrison Martin	
06-30-2021 11:40 AM	T.L. Renfro Inc (Madison)	Invited: - 03A - Concrete	TL Renfro	
06-30-2021 11:40 AM	T.L. Renfro Inc (Madison)	Invited: - 03A - Concrete	Daren Renfro	
06-30-2021 11:40 AM	Griffin Concrete LLC (Valdosta, GA)	Invited: - 03A - Concrete	Bruce	
06-30-2021 11:40 AM	Griffin Concrete LLC (Valdosta, GA)	Marked as Invited: - 03A - Concrete	Harrison Martin	
06-30-2021 11:40 AM	Doug Wright Concrete Service (Valdosta, GA)	Marked as Invited: - 03A - Concrete	Harrison Martin	

7/27/2021

SmartBid v19.8.1

Date & Time	Company	Action	Contact	Detail
06-30-2021 11:40 AM	Doug Wright Concrete Service (Valdosta, GA)	Invited: - 03A - Concrete	Doug Wright	
06-30-2021 11:40 AM	Daryl Williams Concrete (Lake City, FL)	Invited: - 03A - Concrete	Daryl Williams	
06-30-2021 11:40 AM	Daryl Williams Concrete (Lake City, FL)	Marked as Invited: - 03A - Concrete	Harrison Martin	
06-30-2021 11:40 AM	Allstate Construction, Inc. (Main Office)	Marked as Invited: - 00 - Allstate Construction Personnel	Harrison Martin	
06-30-2021 11:40 AM	Allstate Construction, Inc. (Main Office)	Invited: - 00 - Allstate Construction Personnel	Theron Moore	